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CIP Project Number: ST0503 

Title: Reed Road 

Project Phase: Construction 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 900,000 

Funding Sources: SLDC 

Project Manager: Ross Woodfin 

Contractor:  Statewide Traffic Signal Co. 

Consultant: HDR / Claunch & Miller 

Project Description: 

Traffic signalization at the intersections of Reed Rd at Industrial Blvd. (south) and Jess Pirtle at 

Industrial Blvd. (north) including turn lane installation and widening of radius. 

Justification: Study conducted by Claunch & Miller in 2007 identified short and long term 

improvements.  Short-term includes installation of traffic signals at the intersections of Reed Rd. @ 

Industrial Blvd. (south) and Jess Pirtle @ Industrial Blvd. (north) with geometric improvements at 

both intersections.  Long term plan includes expansion of roadway to 4 lanes. 

Updates: December 2008- Pelec agreement approved by Council in December.  Proceeding 

with the  construction  plans. 

January 2009 – Completed construction documents, received bid authorization and advertised 

for bidding. 



February – Received six bids for construction of the project. Statewide Traffic Signal Company 

was the low bidder and within budget. Initiated resolution process for SLDC funding of the 

construction. Tentative contract award by City Council in April.   

March – SLDC 4B approved the funding resolution for construction. 

April  -  Council awarded the construction contract to Statewide Traffic Signals Company. 

May - Held preconstruction meeting and issued notice to proceed.  Reviewing submittals 

packages and project is on schedule. 

July 2009- Completed the installation of all signal drill shafts and 90% of the underground 

conduit required for the electrical service and the controller cabling.   

August 2009-  Set all signal poles and mast arms. Started pavement radius widening at the 

intersections.  

September 2009-  Project 80% complete and on schedule. Remaining work includes installation 

of signal heads, mast arm cabling, and pavement markings.  

October  2009 – Signals made operational. Project complete. 

 

 


